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VISUAL MANAGEMENT IN INDUSTRIAL
CONSTRUCTION: A CASE STUDY
Algan Tezel1, Lauri J. Koskela2 and Patricia Tzortzopoulos3
ABSTRACT
Visual Management (VM) is a distinctive communication strategy that is frequently
observed at lean work settings to varying degrees. It relies on the effectiveness of
visual communication and catchy visual systems to create visual communication for
different managerial purposes. VM in construction has generally been discussed
within a building construction context to date.
This paper investigates the VM realisation means (visual tools) and attributes in
the construction process of a very large industrial facility, which mainly involves
mechanical and electrical construction works. A VM research on the construction site
of an industrial facility will help address a gap in the field and extend the
understanding of the VM applications in a different construction context other than
the building construction/renovation.
The research question of how VM is realized in the industrial construction context
was investigated through the case study research method. One of the biggest
subcontractors of a very large gas-processing facility was studied in terms of their
VM approach and applications. Interviews, site observation and photographic
documentation are the main data collection methods. New VM application
opportunities in pipe spool fabrication and crane management were identified. Some
industrial construction specific visual systems, VM application attributes for
industrial constructions, managerial insights and future application directions were
also captured and presented.
KEY WORDS
Process transparency, Visual Management, Industrial construction.
INTRODUCTION
Visual Management (VM) is an important managerial strategy and a fundamental
element of the Toyota Production System that creates highly visual (sensory)
information fields from which people can pull information for an augmented selfmanagement and control (Ohno, 1988; Shingo, 1989; Greif, 1991). VM directly
supports other managerial efforts, such as production management, safety
management, performance management, workplace management (housekeeping) etc
(Tezel, 2011). One of the direct outcomes of VM is an increase in the
communication ability of process elements, which is defined as process transparency
(Formoso et al., 2002). Its other effects may include increased workplace discipline,
continuous improvement and job facilitation (Tezel et al., 2009).
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To date, the research on VM in construction has been conducted predominantly
within building construction contexts, either in the form of exploring the concept
itself or analysing/explaining the applicability of some of the VM tools (Brady et al.,
2012; Tezel et al, 2010; Saurin et al., 2008; Kemmer et al., 2006; Picchi and Granja,
2004; Moser and Dos Santos, 2003; Formoso et al., 2002; Heineck et at., 2002; Dos
Santos and Powell, 1999). Although building construction constitutes the biggest
segment in the construction industry, industrial construction with highly technological
projects composes around a significant 10 % of the industry with its distinctive
processes, methods and specialised trades (Halpin, 2010).
As one of the conclusions from his PhD study on the VM strategy applied in
various building construction projects in Brazil and Finland, Tezel (2011) identified
the need for extending the future VM research to civil and industrial construction
projects. The research effort presented in this paper can be perceived as a step
towards addressing that need to a degree and a continuation of the primary author’s
PhD work.
The paper outlines an exploratory VM research in a natural gas desulphurisation
(purification) and liquidation plant construction project located in the Karakum desert,
Central Asia, the home to the world’s one of the largest natural gas deposits. The
project is a large scale (2.25 square km), 4 billion US dollar worth EngineeringProcurement-Construction (EPC) project that mainly involves steel erection,
mechanical erection (drums, tanks, vessels, generators, transformers, turbines,
switchyards etc.), heavy piping, welding, electrical cable laying and termination, and
electro-mechanical instrumentation activities.
The project has been managed by an Engineering News Record (ENR) top 100
main contractor that has subcontracted two major portions of the work to two other
ENR top 100 contractors. The VM applications on the site were studied, as well as
those of a main subcontractor, specifically for approx. 3.5 months. The studied
subcontractor was employing around 5000people at the project at the time of the
study for approximately 1 billion US dollar worth industrial construction works. The
research question of how VM is realised in the industrial construction context was
explored with this subcotractor and on this large industrial construction.
In order to explore the research question, an analysis of the realisation of the VM
taxonomy that was developed by Tezel (2011) from various building construction
projects was performed in the context of the specific project. The taxonomy consists
of site layout and fencing, standardisation of workplace elements, warehouse
management and the 5S, pull production through the kanban, production loevelling
through the heijunka, in-station quality (jidoka) and andon, prototyping, sampling,
visual signs, visual work facilitators, improvisational VM, performance management,
system wide information, health and safety management, human resources
management, poka-yoke and on-site fabrication. The evaluation of the taxonomy for
industrial construction projects is discussed over the parameters of standardisation of
workplace elements, pull-control through the kanban and heijunka levelling,
improvisational VM, health and safety management, sampling and prototyping, visual
signs and performance management. Some novel VM applications were identified
from this study for their possible future use in other types of construction projects. In
addition, various VM application propositions for similar industrial construction
projects are given.
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RESEARCH METHOD
The research method for the study is a single exploratory case study. According to
Yin (2003), the case study is suitable when the “how” and “why” questions are asked
to a contemporary event over which the investigator has little or no control. Cases are
frequently used to explain the implementation of new methods and techniques
(McCutcheon and Meredith, 1993).
The unit of study of the research is the VM applications on the construction site
and at the subcontractor. A research protocol was prepared before the iniation of the
research process. The research protocol consists of semi-structured interviews with
the management (one construction manager and one site manager), documentation of
practices with photos, analysis of archives and unstructured discussions with site
foremen/construction crew leaders.
Some research limitations include the limited overall research time, the absence
of worker views on the subject, the busy construction conditions and tight
construction schedules and perhaps the absence of a full-scale implementation and
analysis of one of the proposed VM systems.
RESEARCH FINDINGS
STANDARDISATION OF WORKPLACE ELEMENTS
The main contractor had contractually imposed their general site standardisation
methods on the subcontractors. Therefore, a certain level of visual site standardisation
with similar practices was being sustained by all parties. The walkways were clearly
marked, different work trades were using colour-coded helmets and ID cards, and
various site areas (e.g. smoking areas, material/waste collecting areas, welding
schools, scaffolding schools, workshops, pipe-spool fabrication units, construction
areas, site warehouses, offices and bus stops etc) were clearly identified (see Figure
1). The subcontractor’s manager indicated that they had not applied the 5S
specifically, yet they had their own housekeeping system at their workshops, pipespool fabrication units, warehouses and construction areas. Indeed, the systematic
cleaning, and some housekeeping methods such as shadow boarding, material name
identifications and material/tool grouping were identified on the site. As a general
practice imposed by the main contractor, a colour-coded material identification (by
the area that the material would be used; for example, a big red circle or a yellow
square on a material container indicates a specific area on the site) practice was in
place for easier on-site material distribution/management. Although the number of
standardised elements could be increased and their identification methods could be
visually richer, the level of standardisation of the workplace elements was at a
comparatively higher level for such a large construction site.
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Figure 1: Standardisation of Workplace Elements: Example Applications
PULL-CONTROL THROUGH KANBAN AND HEIJUNKA LEVELLING
Neither systematic visual pull-control nor visual levelling efforts were found on
the site and within the studied subcontractor. The manager and site supervisor had not
heard of the kanban or heijunka system. One visual pull-control and production
levelling opportunity was identified at the pipe-spool fabrication unit of the studied
subcontractor. For a quick and high-quality erection, heavy pipe-spools (straight pipe
sections, elbows, reductions, valves etc.) with different pipe/fitting diameters and
configurations had been pre-fabricated (assembled together) mostly through welding
operations. The prefabrication was managed and prioritised in a linear manner by the
CPM based schedule of the piping works. This pipe prefabrication practice is not very
different in essence from producing on-site concrete batches in which visual
production levelling through kanban and heijunka has been successfully implemented
in various building construction projects in Brazil (Tezel et al., 2010). Using the
kanban and heijunka systems in such a setting for pipe-spool prefabrication remains
as a noted VM research opportunity; yet the implementation requires a sufficient level
of awareness from the management. See Figure 2.

Figure 2: Pipe Spool Prefabrication Workshop
Additionally, the site management underlined an unbalanced crane usage among
the piping and mechanical erection crews. Cranes are one of the most critical
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production elements for many industrial construction activities. There was an internal
conflict among the crews for the posession of the cranes. The site manager
complained that sometimes the crews deliberately retained the cranes unnecessarily
long for their own use in order to hinder the other crews’ work progress. The
management could not cope with the negative competition over the cranes problem
and track the crane usage/retention time periods effectively over the construction site.
A visual crane levelling board that restricts and balances the crane distribution was
devised by the primary author. Each crew leader could fill out two crane pull cards
with their crew ID card, the demanded crane type, crane usage area and crane
retention time period information written on and hand these cards over to the
corresponding site/area manager. The site/area manager together with the crew
leaders would then prioritise those demands and display one of the cards on a
heijunka box like visual crane balance board for every crew member to see. The other
card(s) could be given to the corresponding crane operator at the beginning of the day
so that he/she could identify where and with what crew the crane should have been
precisely at any given time. This VM solution to the crane problem was welcomed by
the site management for the future application/use. See Figure 3.

Crew ID
Crew Leader
Crane Type
Date
Use Hours

From:……

To……

Site Area

Figure 3: The Crane Levelling Board with a Crane Pull Card Sample
IMPROVISATIONAL VISUAL MANAGEMENT
Spontaneous integration of information into the environment as self-visual aids/reminders
was a common practice among the mechanical erection, welding, pipe fitting, electrical
installation and instrumentation crews. Writing the isometric drawing line number or the
welding method/welder name on a steel pipe, marking the circular orientation on the
foundation of a drum vessel, integrating the cable schedule information on a group of
cables or displaying the location of a specific electrical junction box on a steel column
were very common examples that one could easily come across with on the site. Those
information needs could be captured by the management and material vendors in order to
improve the information flow for the production crews. Some visual aids integrated on
the materials/material containers were also identified. See Figure 4.

Figure 4: Improvisational Visual Management and Integrated Visual Aids
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HEALTH AND SAFETY MANAGEMENT
The main contractor’s and consequently the subcontractor’s strongest emphasis
were on health and safety (HSE) issues. The main contractor had strictly imposed
their general practices on the subcontractors. Static and mobile safety signs, visual
reminders, a colour-coded equipment checking system (every month a colour would
be picked to identify the safety checked equipment), scaffolding safety tags (a colourcoded tag that determines if a scaffolding is safe to use or not), wind roses against gas
leakages, safety barriers, posters etc. were all over the construction site. See Figure 5.
Poka-Yoke systems incorporated into the cranes that lock the crane booms under
certain environmental temperatures and above certain wind speeds were also in use.

Figure 5: Some Visual HSE Practices on Site
The subcontractor had adopted some boards to track the personnel working in
confined spaces, particularly in tanks and manholes. The hazardous inert gases
generated by welding and some installation activities in confined spaces are fatal.
Therefore, human presence under those conditions is often constrained. The personnel
intending to work in a confined space would hang its ID card on a board near the
confined space and their entrance to the work area would be recorded. At a glance,
who has been working since when in a tank or another confined space could be
identified from the board. See Figure 6.

Figure 6: The Confined Space Tracking Boards
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It was revealed from the interviews with the site and company managers that the
visual HSE implementations at the subcontractor resulted from a combination of the
subcontractor’s past experiences and the main contractor’s push. However, some
implementations were not very carefully thought of. For instance, there were safety
signs/boards that had been prepared solely in the English language, which is unknown
to the most of the workers. When this fact was mentioned to the site manager, he
indicated that the only-English boards had been put on the site to “impress” the main
contractor.
SAMPLING AND PROTOTYPING
In prototyping, a dummy example of the to be constructed end product is put on
display as an example for workers and management. Sampling is used to couple materials
with their location of use and equipments with their corresponding work crews. Some
colour coding practices for material identification has alread been used. For instance, the
top-layer insulation colour of earting cables are generally yellow-green and high-voltage
cables’ are red. However, neither systematic sampling nor prototyping were identified on
the site or at the subcontractor. Yet, there were some assembly activities in which both
prototyping and sampling could be used. For example, a considerable amount of
insulation and painting (pipe and vessel) works were going on on the site. For each type
of pipe line and vessel, different types of insulation materials (mineral wool and
cladding), their configurations, and painting coats/colours were being used. See Figure 7.
Several different process regulating electro-mechanic equipments (valves, transmitters,
indicators etc) were being installed on the site. Sampling and prototyping could also be
used for the installation of different instruments on different equipments and pipe lines.

(a)

(b)

(c)

(d)

Figure 7: Cable Colour-Coding (a) and Pipe Insulation (b-c) with Instruments
Attached (d)
VISUAL SIGNS
The site and subcontractor’s construction processes were rich in the number of
signs. Most of the signs were HSE related though. Nevertheless, an interesting quality
management related mobile sign was spotted in use at the subcontractor. Around
every welding process, the related process’s welding procedure specification (WPS),
which outlines the directions, techniques and procedures to be used as per the quality
code requirements, were hang on a mobile sign. Thus, the quality inspector of the
subcontractor and the main contractor, and the welder himself/herself could easily
identify the required welding techniques and materials for the process (see Figure 8).
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Figure 8: Mobile WPS Signs and Integrated Visual Aids
PERFORMANCE MANAGEMENT
Except for the general HSE figures posted on boards, no systematic visual
performance management effort was identified. There were some personal initiatives
of the crew leaders. One welding crew leader was regularly/daily posting the project
drawing number and the welder name of welded joints that had failed to pass the nondestructive test (NDT) 4 around his work area. When asked about the practice, he
indicated that although exposing the failed joints could sometimes be “embarrassing”
to the welders in his crew, he found that the practice had been inducing the welders to
work more meticulously so as not to see their names on the failed welded joints list.
CONCLUSIONS
This paper investigates the VM realisation within a large-scale industrial construction
context, a seemingly neglected aspect of the VM research in construction. VM exists
on industrial construction sites. On the studied site specifically, the manifestation of
this existence was essentially in the workplace standardisation and health and safety
management issues. Without knowing much about various application
possibilities/methods, the VM existence at the studied subcontractor essentially stems
from the contractual coercion by the employer (the main contractor) and the
company’s past experiences. As it was found from the solely-English VM boards on
the site, in some cases, an excessive push from customers could lead to the
application of quasi-VM solutions that are mainly there to “impress” the customer not
to help the workforce perform better, safer etc.
Certainly, awareness of the VM concept needs to be increased at the subcontractor,
if the related possibilities are to be fully exploited. A range of VM solutions compiled
from different parts of the world can be demonstrated to the subcontractor through
workshops. It should be noted that it is important to convey the self-management idea
of VM rather than solely demonstrating some VM tools, so that the managers can
devise their own VM solutions for their own needs. Academic involvement can also
be beneficial. Being able to demonstrate both quantifiable and unquantifiable benefits
of VM to companies is also an important parameter for motivation.
It was found that the VM taxonomy devised from building construction projects
by Tezel (2011) is also relevant for industrial construction projects. There are some
elements of the taxonomy that were already in use/application on the site and at the
studied subcontractor (standardisation of workplace elements, visual signs,
4

A wide variety of non-destructive test methods, such as radiographic testing, ultrasonic testing etc
that are used to identify the quality of a welded joint.
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improvisational VM and health and safety management). People tend to intuitively
integrate information into their work environment for increased self-management
(Galsworth, 1997). There are elements to learn for researchers/construction managers
from this intuitive habit. One interesting VM system for the health and safety
management on site that is used for tracking the presence of the workforce in
confined spaces could be adopted as a VM solution within different
construction/building environment contexts.
Some application opportunities for pull-production control in pipe-spool
fabrication, plant (crane) levelling, sampling and prototyping were also identified.
Those identified opportunities should be applied at a full-scale in an industrial
construction context and subsequently, their effects/outcomes should be evaluated.
Industrial construction projects frequently involve the extensive use of
plants/equipment, pre-fabrication and more complex electro-mechanical installations.
It is probably best to explain the VM concept and to demonstrate its application
possibilities to industrial construction managers, foremen and crew leaders so that
they themselves will be capable of devising their specific VM solutions. Suppliers of
those pre-fabricated equipment and electro-mechanic parts also play an important role
in providing visual aids, ergonomic use, integrating essential information onto
material/equipment and Poka-Yoke systems. The Poka-Yoke systems in the cranes
(automatic boom stopping for safety in certain environmental conditions) on the site
are examples of those.
For this specific project that is spread over a large area with many people working
at heights, in confined spaces and under harsh weather/territorial conditions, no
notable IT system other than the prominent office software was found. Any proposed
IT system for VM solutions for such construction projects should be durable, compact,
mobile and easy-to-use. Virtual prototyping can be employed to identify and
demonstrate the risky situations without putting the workerforce in danger.
Industrial construction projects range from large processing facilities/pipelines to
off-shore gas/oil extraction platforms and wind turbines. They possess different
challenges in nature when compared to building construction sites and a VM research
in those construction environments will yield interesting outcomes. For instance, in
relatively unbalanced settings for human beings, such as off-shore platforms, one may
need to consider VM solutions that address the interoceptive5 senses and the notions
of proprioception6 (kinaesthesia ) and equilibrioception7.
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